

VERMONT DEPARTMENT OF LABOR (VDOL)
Timeline for IAIABC EDI Claims Release 3.1 Implementation

EDI Claims R3.1 Go Live Activities	Date
VDOL EDI R3.1 FROI / SROI Announcement	11/3/2022
Trading Partner Agreements due before testing begins or by 10/20/2023	10/20/2023
Trading Partner and EDI Vendor Testing	
FROI / SROI Testing start date for trading partners and EDI vendors	3/1/2023
FROI / SROI Testing completion date for trading partners and EDI vendors	10/20/2023
Production Cutover	
Trading partners ensure the last reportable Release 1.0 EDI files are sent and received by 5 p.m. CST (6 p.m. EST)	10/31/2023 by 5 p.m. CST (6 p.m. EST)
Quiet Period: There will be a quiet period between November 1 and November 5, 2023, when trading partners should not submit claim reports. Please submit appropriate reports via EDI beginning on the R3.1 go-live date of 11/6/2023.	11/1/2023 - 11/5/2023
All Release 1.0 state acknowledgements returned by 11/2/2023	11/2/2023
Go Live: Submit all VDOL EDI R3.1 FROI and SROIs via EDI IAIABC XML file format	11/6/2023
First Release 3.1 state acknowledgements returned by 11/9/2023	11/9/2023
All Update Reports (FROI and SROI UR) for legacy claims are due from trading partners. The legacy claim definition is found in the VDOL Event Table.	5/23/2024